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September 12, 2018

Fresno LAFCo Commissionars:

Sal Quintero, Chairman, County Representative
Mario Santoyo, Chair Pro Tem, Public Member
Nathan Magsig, County Representative

Jennifer K. Clark, AICP, HDFP
Director

Daniel Parra, City Representative
Robert Silva, City Representative

Alternate Commissioners
Michael Lopez, Public Member
Scott Robertson, City Representative

David Fey, Executive Director
2607 Fresno Street Suite B

Fresno, CA 93721

Dear Mr. Fey:

This letter is in response to your request to update the Commission on the status of

specific planning within the City of Fresno.

In June 2016 the City Council adopted a resolution expressing its priority of planning
efforts. This was in response to the request from LAFCO to demonstrate to the
Commission the intent to fund SEGA/SEDA planning. The priority of planning efforts
listed the following as an “anticipated” schedule:

Originally Revised

Anticipated Anticipated

Schedule Schedule

2015-16 2015-17* Southwest Specific Plan

2016-17 2018-197 Roosevelt Specific Plan

2016 2016 Urban Water Management Plan update
2016 rolled into plan West Area Market Study

2017-18 2018-19/20" West Area Specific Plan (north of Clinton)
2018-19 2019-20 SEDA Specific Plan

2019-20 2020-21 West Are Specific Plan (south of Clinton)
2020 and beyond 2021 and beyond - | All areas available for development
*Completed

"Underway
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As you can see this is a very heavy (and expensive) schedule of planning

priorities. The schedule was “anticipated” as is reflected in the resolution. While the
schedule was developed deliberatively using the best estimates available at the time,
each individual planning process is a public one which may mean additional time is
needed to ensure it is completed correctly. Additionally, funding is necessary to
complete planning and CEQA work necessary to meet the requirements of a Specific

Plan.

The City is pleased to report that the Southwest Specific Plan was adopted in the fall of
2017 — a year later than anticipated. The Roosevelt (now renamed Central Southeast)
Specific Plan was kicked off earlier this year and hopes to complete in 2019 — nearly
two years later than anticipated. The Urban Water Management Plan update was
adopted in 2016 and the West Area planning process was started internally to save time
and money. We now anticipate it will be completed in late 2019 or early 2020.
Additionally, the City will be undertaking a new Specific Plan for our priority industrial
development areas known as the “reverse triangle”, south of the interchange of SR99
and SR41. This plan will be developed in the current fiscal year with expected adoption

in the summer of 2019.

These were goals of the City Council to fund and initiate. The City has demonstrated a
commitment to the process by funding over a $1 million in planning activities since the
resclution passed. The priority of plans has not been altered but the time and funding

needed to complete has grown.

I hope this answers your questians.

Sincerely,

cc:  Lee Brand, Mayor
Tim Orman, Chief of Staff
Wilma Quan-Schecter, City Manager



